Bergstrom Air Force Base

BRAC 1991

Size: 3,216 acres
Mission:

HRS Score: NA

IAG Status: None

Contaminants:
Media Affected: Groundwater and soil
Funding to Date: $45.7 million

Estimated Cost to Completion (Completion Year):

Restoration Background

Bergstrom Air Force Base began operations in 1942, maintaining

troop carrier units. In July 1991, the BRAC Commission
recommended closure of the installation and retirement of the
assigned RF-4 aircraft. The installation closed in late FY93, and
the land reuse authority began to convert the installation to a
civilian airport.

Environmental studies since FY83 have identified 30 CERCLA

Housed the 67th Reconnaissance Wing, 12th Air Force Headquarters, 12th Tactical Intelligence
Squadron, 712th Air Support Operations Center, 10th Air Force Reserve, and 924th Fighter Group

VOCs, pesticides, petroleum hydrocarbons, metals, and low-level radioactive waste

$9.5 million (FY1999)
Final Remedy in Place or Response Complete Date for BRAC Sites:

Austin, Texas

reuse authority remains on schedule to open the Austin/
Bergstrom International Airport in May 1999.

Some activities scheduled for completion in FY98 were delayed
because of inclement weather and because of TNRCC review of
projects scheduled for no further action.

Plan of Action
Complete remaining RAs

Install and begin operation of the remediation system for the
TCE plume (a compliance site) that has migrated off base

Continue LTM of landfills and TCE plumes

Continue to coordinate with the City of Austin, the TNRCC,
and EPA to close the remaining sites

FY1999

In FY96, RAB meetings were held to address a trichloroethene
(TCE) plume that was migrating off base.

In FY97, the installation completed 37 Removal Actions;

cleanup of Installation Restoration Program Sites SS-08, SS-10,
and SD17; and the latest EBS. The installation also completed the
air injection sparging and soil venting project. Actions for several
sites under investigation were agreed on by the Texas Natural
Resource Conservation Commission (TNRCC), EPA, and the Air
Force. Long-term monitoring (LTM) began. The RAB was

and 451 RCRA sites. Site types include underground storage tankﬁisbanded by the community in FY97 because of the successful

(USTs), landfills, fuel spill areas, a pesticide evaporation pit,
firing ranges, a sludge weathering pit, aboveground storage tanks

(ASTs), a fire training area, and a radioactive waste disposal area

Interim Remedial Actions include removal of 106 USTs, removal

of contaminated soil and low-level radioactive wastes, and closurel he installation completed 34 Removal Actions and a corrective

of 45 ASTs.

An Environmental Baseline Survey (EBS) was completed in FY93

and updated in FY95. Remedial Actions (RAs) included removal
of remaining ASTs, USTs, and oil-water separators. Use of sall
vapor extraction and air sparging systems accelerated cleanup o
groundwater plumes at a group of sites.

A BRAC cleanup team (BCT) and a Restoration Advisory Board
(RAB) were formed in FY94. In addition, the Air Force Base
Conversion Agency signed a Memorandum of Understanding
governing site management and characterization with the state
regulatory agency, EPA, and the Air Force Center for Environ-
mental Excellence.

In FY95, the installation established a partnership with the City
of Austin and other stakeholders to accelerate restoration and
redevelop the property.

Air Force

fI_TM of the groundwater associated with the CSLF continued.

remediation efforts at the installation.
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FY98 Restoration Progress

measures study (CMS) for the two TCE plumes identified during
the sanitary sewer investigation. Construction of landfill caps for
the Combined Southeast Landfill (CSLF) Area and improvements
on the North and Southfork Drainage Channel were completed.

Remediation of soil at the former pistol and rifle ranges was
completed by using soil-washing technology. Processing of more
than 20,000 tons of material from the ranges generated more
than 61,000 pounds of recyclable lead.

1009

Of the 481 sites, 421 have been designated for no further action
The installation forwarded closure documents recommending no
further action for 23 of the remaining 60 sites.
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The installation was also established as the Regional Operating
Location and took over programs from Carswell AFB, Texas;

England AFB, Louisiana; and Williams AFB, Arizona. Because of
fast-track closure of environmental sites at the installation, the
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